NJ PAMS Implementation Project
Meeting Schedule

tyler

Date / Time Agenda ltems CLT Attendees
May 2 — 10a Internal Project Team Meeting N/A
> Taxation Building — 6" Floor Conference Room
May 9 — 10a Project Status Meeting Rob Peckinpaugh
> Taxation Building — 6" Floor Conference Room
May 15 — 10a Internal Project Team Meeting N/A
> Taxation Building — 6" Floor Conference Room
May 16 -9:30a PAMS Design Session Toby Richardson
> Taxation Building — 10" Floor Board Room Natalie Hoel
May 17- 9:30a PAMS Design Session Terry Bretz
> OIT 200 Riverview - Boardroom Rob Peckinpaugh
May 18-9:30a PAMS Design Session
> Taxation Building — 10" Floor Board Room
May 22-1:30p | Communication Task Force Meeting Patti Hall
> Taxation Building — 10" Floor Board Room Rob Peckinpaugh
May 23 — 10a Project Status Meeting Patti Hall
> 300 Riverview — 1 Floor ITC Rob Peckinpaugh
May 23 - 1:30p | PAMS Design Session Mary Sue Gmeiner
> OIT 300 Riverview — 1 Floor ITC Dana Murphy
May 24 —9:30a | PAMS Design Session Nancy Peckinpaugh
> OIT 200 Riverview — Boardroom Rob Peckinpaugh
May 25 —9:30a | PAMS Design Session Toby Richardson
> Taxation Building — 8" Floor Training Room
May 29 Holiday — Memorial Day
May 30 Internal Project Team Meeting N/A
> Taxation Building — 6" Floor Conference Room
June 6 — 10a Project Status Meeting Rob Peckinpaugh
> Taxation Building — 6" Floor Conference Room
June 12 — 10a Internal Project Team Meeting N/A
> Taxation Building — 6" Floor Conference Room
June 13-9:30a | PAMS Design Session Mary Sue Gmeiner
> OIT 200 Riverview - Boardroom Dana Murphy
June 14 - 9:30a | PAMS Design Session Nancy Peckinpaugh

»  OIT 300 Riverview — 1% Floor ITC

June 15 -9:30a

PAMS Design Session
> Taxation Building — 4" Floor Training Room

Rob Peckinpaugh
Toby Richardson

June 19 - 1:30p

Project Status Meeting
> Taxation Building — 6" Floor Conference Room

Rob Peckinpaugh

June 19 - 2:00p

PAMS Project Team Set-up
> Taxation Building — 8" Floor Training Room

June 20 — 9:30a

PAMS Project Team Training
>  Taxation Building — 8" Floor Training Room

June 21 - 9:30a

PAMS Project Team Training
>  Taxation Building — 8" Floor Training Room

June 22 - 9:30a

PAMS Project Team Training
>  Taxation Building — 8" Floor Training Room

Mary Sue Gmeiner
Patti Hall

Nancy Peckinpaugh
Rob Peckinpaugh
Toby Richardson
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tyler

Date / Time Agenda ltems CLT Attendees
June 23 -9:30a | Tentative - PAMS Project Team Training
>  Taxation Building — 8" Floor Training Room
June 26— 1:30p | Communication Task Force Meeting Patti Hall
> Taxation Building — 10" Floor Board Room Rob Peckinpaugh
June 27 — 10a Internal Project Team Meeting N/A
> Taxation Building — 6" Floor Conference Room
[ July 4 | Holiday — Independence Day
July 11 - 10a PAMS Steering Committee Meeting Bruce Nagel
> Taxation Building — 10" Floor Conference Room Rob Peckinpaugh
July 11 - 1:30p | Project Status Meeting Rob Peckinpaugh
> Taxation Building — 6" Floor Conference Room
July 17— 10a Internal Project Team Meeting N/A
> Taxation Building — 6" Floor Conference Room
July 18 - 9:30a | PAMS Design Session Mary Sue Gmeiner
> Taxation Building — 4" Floor Training Room Dana Murphy
July 19-9:30a | PAMS Design Session Nancy Peckinpaugh
> Taxation Building — 4" Floor Training Room Rob Peckinpaugh
July 20 - 9:30a | PAMS Design Session Toby Richardson
> Taxation Building — 4" Floor Training Room
July 24— 1:30p Communication Task Force Meeting Patti Hall
> Taxation Building — 10" Floor Board Room Rob Peckinpaugh
July 25 -10a Project Status Meeting Patti Hall
> Taxation Building — 6" Floor Conference Room Rob Peckinpaugh
Aug1-10a Internal Project Team Meeting N/A
> Taxation Building — 6" Floor Conference Room
Aug 8 - 10a Project Status Meeting Rob Peckinpaugh
> Taxation Building — 6" Floor Conference Room
Aug 14-10a Internal Project Team Meeting N/A
> Taxation Building — 6" Floor Conference Room
Aug 15-9:30a | PAMS Design Session Mary Sue Gmeiner
> Taxation Building — 4™ Floor Training Room Dana Murphy
Aug 16 — 9:30a | PAMS Design Session Nancy Peckinpaugh
> OIT 200 Riverview — Boardroom Rob Peckinpaugh
Aug 17 -9:30a | PAMS Design Session Toby Richardson
> OIT 200 Riverview — Boardroom
Aug 21 -1:30p | Communication Task Force Meeting Patti Hall
> Taxation Building — 10" Floor Board Room Rob Peckinpaugh
Aug 22 — 10a Project Status Meeting Patti Hall
> Taxation Building — 6" Floor Conference Room Rob Peckinpaugh
Aug 29 - 10a Internal Project Team Meeting N/A

> Taxation Building — 6" Floor Conference Room
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Sept 4 Holiday —Labor Day
Sept5-10a Internal Project Team Meeting N/A
> Taxation Building — 6" Floor Conference Room
Sept 12 — 10a Project Status Meeting Rob Peckinpaugh

» 200 Riverview — Boardroom

Sept 12 - 1:30p

PAMS Design Session
> OIT 200 Riverview — Boardroom

Sept 13 — 9:30a

PAMS Design Session
» OIT 200 Riverview — Boardroom

Sept 14 - 9:30a

PAMS Design Session
» OIT 200 Riverview — Boardroom

Mary Sue Gmeiner
Dana Murphy
Nancy Peckinpaugh
Rob Peckinpaugh
Toby Richardson

Sept 19 — 10a Internal Project Team Meeting N/A
> Taxation Building — 6" Floor Conference Room
Sept 25-1:30p | Communication Task Force Meeting Patti Hall

> Taxation Building — 10" Floor Board Room

Rob Peckinpaugh

Sept 26 — 10a

Project Status Meeting
> Taxation Building — 6" Floor Conference Room

Patti Hall
Rob Peckinpaugh
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